
 

 The Power of Commitment 

GHD 

455 Phillip Street, Unit 100A 
Waterloo, Ontario N2L 3X2 
Canada 
www.ghd.com 

Our ref: 11208393-Thompson-Renninger-McPeek-17 

November 10, 2021 

Mr. Robert Thompson Ms. Tamara McPeek 
Remedial Project Manager Environmental Response and Revitalization 
United States Environmental Protection Agency Ohio Environmental Protection Agency 
Region V Southwest District Office 
77 West Jackson Boulevard 401 East Fifth Street 
Chicago, Illinois Dayton, Ohio 
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Progress Report: October 1 through 31, 2021 

South Dayton Dump and Landfill Site, Moraine, Ohio (Site) 

Dear Mr. Thompson, Ms. Peek, and Mr. Renninger: 

This Monthly Progress Report is submitted in accordance with the Administrative Settlement and Order on 

Consent (ASAOC) for Remedial Investigation/Feasibility Study (RI/FS) Proceeding Under Sections 104, 107, 

and 122 of the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), as 

amended, 42 U.S.C. §§ 9604, 9607, and 9622 (United States Environmental Protection Agency [U. S. EPA]) 

Docket No. V-W-16-C-011) effective June 11, 2016 (RI/FS ASAOC), and the ASAOC for Removal Action 

Proceeding Under Sections 104, 106(a), 107, and 122 of the CERCLA, 42 U.S.C. §§ 9604, 9606(a), 9607, and 

9622 U. S. EPA Docket No. V-W-13-C-010, effective April 8, 2013 (Removal Action ASAOC), for the period of 

October 1 through 31, 2021. 

The next Progress Report for the month of November 2021 will be submitted on or before December 10, 2021. 

Significant Developments in this Reporting Period 

RI/FS ASAOC Developments 

Activities conducted in October 2021 are summarized below: 

– On October 6, 2021, U. S. EPA provided GHD with the agencies review of the Ecological Effects

Evaluation Proposal (EEEP) response to comments (RTCs) letter dated June 21, 2021.
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– On October 22, 2021, U. S. EPA provided GHD with agency comments on the QAPP update for fish tissue 

sampling dated September 8, 2021. 

– On October 29, 2021, GHD provided U. S. EPA and Ohio EPA with a figure outlining the proposed area for 

the new monitoring well and soil gas probe installations at Village Park Community, as requested.  

U.S.EPA provided GHD with a map outlining possible locations for three wells that had been previously 

discussed with the Village Park owner. 

– Efforts to obtain access for the proposed monitoring well and soil gas probe installations within the Village 

Park Community property (Parcel 2943) continued in October. This includes discussions between legal 

counsel for the Respondents, the U. S. EPA ORC attorney and property owner representatives. 

– GHD continued compilation and assessment of investigation data for inclusion in the Site Characterization 

Technical Memorandum. 

Removal Action ASAOC Developments 

Activities conducted in October 2021 are summarized below: 

– On October 6, 2021, GHD provided U. S. EPA with draft letter templates for contacting property owners to 

request information and permission to install explosive gas monitoring devices. U. S. EPA provided 

revisions to the letter templates on October 20, 2021. 

Summaries of all Anticipated Problems and Planned Resolutions 

As stated above the owner representatives for the Village Park Community have not agreed to provide access 

for proposed soil gas and groundwater investigation activities. GHD and legal counsel for the Respondents will 

continue to work with U. S. EPA to discuss alternative arrangements for seeking access approval. 

No other difficulties/delays were encountered during this reporting period. However, the COVID-19 pandemic 

and requirements for physical/social distancing, isolation, and quarantine could cause future temporary or 

long-term equipment, supply and/or personnel availability issues that could affect the project schedule. Federal, 

state and local orders, as well as guidance from the Centers for Disease Control and Prevention, will be 

reviewed and followed before any field work or in-person meetings are conducted. We will keep U. S. EPA 

informed of any potential issues as the COVID-19 pandemic continues to develop and change. 

Projected Work for the Next Reporting Period 

– GHD will continue planning and scheduling RI/FS activities in accordance with the approved work plan. 

The planned activities include: 

• Continue preparations for Quarry Pond fish tissue sampling (to be conducted in mid-2022) including 

QAPP update (based on U. S. EPA comments dated October 22, 2021) and revisions to proposed 

procedures as discussed on September 30, 2021. 

• Continue discussions with U. S. EPA ORC attorney and Village Park Community property owner 

representatives for proposed soil gas probe and monitoring well installation. 

• Continue preparations to complete monitoring well and gas probe installations, including contractor 

procurement. 



 

   The Power of Commitment 

11208393-Thompson-Renninger-McPeek-17  |  Progress Report: October 1 through 31, 2021 3 

• Review U. S. EPA comments dated April 4, 2020 (related to soil/fill and soil gas investigation), 

comments dated September 29, 2021 (related to the land uses and reuse memorandum), and 

comments dated October 22, 2021 (related to the EEEP). 

• Compile information required for preparation of the EGMP and contact with property owners to 

request information regarding occupied structures. 

– The Respondents and U. S. EPA On-Scene Coordinator will continue to work together to implement the VI 

mitigation work plan. The planned activities include: 

• Complete quarterly SSDS inspections at buildings with an operating system, including Buildings 8 

and 9 – B&G Equipment and Truck Repair, Building 12 – Overstreet Painting and S&J Precision, 

Building 14 – NexGen Vending, Building 15 – SIM Trainer, Building 17 – formerly D. Dickinson 

Construction, and Building 24 – Globe Manufacturing. 

Should you have any questions on the above, please do not hesitate to contact us. 

Yours truly 

 
 
 
 
Julian Hayward 
Senior Engineer 

+1 519 340-3724 

julian.hayward@ghd.com 

BR/kf/LTR-17 

Encl. 

Copy to: (all by pdf) Ken Brown, ITW 
Bryan Heath, NCR 
Wendell Barner, Barner Consulting 
Jim Campbell, EMI 
Andrew Dorn, ITW 
Kelly Martorano, Kelsey Hayes Company 
Michael Hughes, Neal, Gerber & Eisenberg 
Wray Blattner, Thompson Hine 
Larry Silver, Langsam Stevens Silver & Hollaender 
Tim Hoffman, Dinsmore & Shohl 
Sally Scott, Jacobs 
Brett Fishwild, Jacobs 
Valerie Chan, GHD 
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